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1/26/2017- Erecting tower crane at Pretreatment Basins.

Schedule and Budget Status

MCI has completed work for 13 percent of the No Change Orders have been issued to
project value within 16 percent of the available date for the project. There have been 16
contract time. Their current schedule update Work Change Directives, 9 Change
shows them completing the contract on time. Proposal Requests, and 5 Field Orders
Near-term milestones that MCI is working on initiated on the project.

include completing structural repairs and interior
coating on Clearwell 2 and returning Filters 5
thru 8 to service.

Accomplishments/Highlights
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Moltz Construction, Inc., (MCI), has completed
demolition of the existing drying pad and
containment wall at the site of the new
Dewatering Building. The Equalization Tanks
and the Valve Vault structures have been
constructed. MCI is preparing for a hydrostatic
test on the basins.

At the Sedimentation Basins, MCI is demoing
the existing sludge collection and flocculation
equipment for Basin 2. Reinforcement of the
interior structures inside Basins 2 and 4 have
been completed. MCI is erecting a tower crane
25 meters tall on-site to utilize for removal of the
basins concrete roof structure and additional
construction work.

In the Filter Building, MCI has been working on
Filters 5 through 8. The crew demoed the
existing concrete troughs and surface wash
piping, removed the filter material, and
resurfaced the walls. The crew is currently
installing the new FRP troughs in Filter 8 and
preparing for the new filter media installation.

At Clearwell 2, MCI removed the existing
interior protective coating and has applied
primer for the new coating system. A
structural assessment of the condition of the
tank was performed by HDR and concluded
that a new roof and supporting structure was
required. Work on removal and replacement
of the tank roof is currently underway.

In the Pretreatment Gallery, MCI has been
working on removal and replacement of
valves and piping. Shutdown of half the
filters by the city allowed for the installation
of new valves on the Filter Influent, Back
Wash Waste, Back Wash Supply, and
Surface Wash piping for Filters 5 through 8.
MCI is currently installing the actuators for
all the new valves.

An additional shutdown of Basins 2 through
4 facilitated demolition and installation of
new sections of pipe and valves on the Raw
Water influent line. Interim pipe work will be
completed soon to allow Basins 3 and 4 to
be brought back into service.

Construction Accomplishments and Milestones
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09/22/2016- Demolition of the drying pads and
containment wall at the Dewatering Building site.

09/27/2016- Removal of ground cover over the
existing basins.
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10/03/2016- Demolition of surface wash piping in ~ 10/07/2016- Concrete placement for the EQ Basins
Filter 7. and Valve Vault slab.
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10/19/2016- Installation of the new 36” Filter 10/28/2016- Erection of the permanent bracing
Influent header valve. support inside Basin 4.
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11/08/2016- Installing reinforcement steel for the
Valve Vault walls at the Dewatering Building.

11/08/2016- Removing existing filter media inside
Filter 8.




11/18/2016- Installation of FRP material for
concrete strengthening of Basin 2 column.
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11/23/2016- Sand blasting interior shell of
Clearwell 2.

2016 Betasso Water treatment Facility
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12/09/2016- Initial removal of double tee beams
for basin access.

12/14/2016- Demolition of flocculation equipment
inside Basin 2.




Capital Improvements Project

12/27/2016- Installation of conduit for duct bank ~ 12/28/2016- Installation of new 36" Back Wash
between MHHs #11 and #12. Waste valve for Filter 7.

2016 Betasso Water Treatment Facility

Capital Improvements Project

01/19/2017-Demolition of the Clearwell 2 roof. 01/23/2017 Installation of the new FRP filter
troughs in Filter 8.
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Demolition of double tee concrete beams over the
existing Basins 2 and 3 will start in late January. A 25
meter tower crane will be used to remove the
concrete beams, which will weigh up to 10 tons each.
The crane will remain on site through the end of 2018
for use with demolition and construction of the new
basins and PreTreatment Building.

MCI will start receiving filter media in the first week of
February for installation in Filters 5 through 8, with
deliveries continuing every other week through

March. A total of 32 truckloads will be delivering 220
tons of gravel, 264 tons of silica sand, and 210 tons of
anthracite for the four basins.

Concrete placement for the new sedimentation basins
is planned for mid-March. This work was originally
scheduled to start in October, but the city was able to
decommission Basin 2 for demolition earlier than
planned.

Clearwell 2 will be brought back into service by April
15™. MCI and their subcontractors will have
completed demolition of the existing roof, raising the
tank height 3 feet, installing a new steel roof with
support structure, and applying a 3-coat protective
coating to the entire tank interior.
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03/13/2017

04/15/2017




